

## PHASE 2 CONSTRUCTION PROGRESS, NOV 2015

Asalamu Alaikum Wa Rahmathullahi WA Barakathuhu brothers & Sisters,

Jazakallah khair for your support and duas. May Almighty Allah accept all our efforts and keep us steadfast in the straight path.

### **Glass Dome**

Alhamndhulillah,

Glass dome on the brothers and sisters section are fully completed and tested. Allahu Akbar. This was an enormous task in terms of planning, approval, materials and execution.

Brothers side structure is 20 ft. in diameter. This will provide plenty of light during the day time Insha Allah. On the interior finishes, we will have chandeliers under the dome with soft white light emanating.



Sisters side structure is 10 ft. in diameter and both the structures interiors will match.



Currently the HVAC work is in progress, we have divided the entire building into 5 zones based on the usage and there will individual heating and cooling units for each zone to control the temperature based on the usage. This would allow us save the running and maintenance in the future Insha Allah.

The ducts are 28 inch in diameter, plentiful to provide adequate heating during winter and cooling in summer time frames.






Rainy weather in the past few weeks had offsetted the HVAC work, as it needs the roof to be cut for ducting work. We are targeting to finish the HVAC work by 10<sup>th</sup> Dec Insha Allah.

Sprinkler and Electrical work are also happening in parallel.

### **Layout**





Layout details

#### TASKS FOR COMING MONTH

1. Finish HVAC installation
2. Finish 70% Electrical roughing
3. Finish Sprinkler roughing
4. Start on closing the walls

#### FINANCIAL STATUS

Alhamndhulillah, we have \$161,793 in our construction account. Additional funds need to finish the project **\$350K**

Insha Allah, we will share the fund raising planning in our next updates. If you wish to donate contribute to the project, please contact us.

#### CONSTRUCTION COMMITTEE

1. Ramees Rahumathulla
2. Mizan Rashid
3. Ahmed Hassouneh
4. Khalid Hafeez
5. Muhannad (Architect & Project Supervisor, Attili Engineering Inc)
6. Jamal Id Ibrahim (General Contractor, Artistic Home Renovations)

EMAIL: [CONSTRUCTION@REDMONDMOSQUE.ORG](mailto:CONSTRUCTION@REDMONDMOSQUE.ORG)

Jazakallah khair  
/Ramees